

Graduation Project Gantt Chart (Qingfeng)

Month	February		March					April				May				June			
<div>Date</div> <div>Item</div>	17-Feb	24-Feb	03-Mar	10-Mar	17-Mar	24-Mar	31-Mar	07-Apr	14-Apr	21-Apr	28-Apr	05-May	12-May	19-May	26-May	02-Jun	09-Jun	16-Jun	23-Jun
Lecture	L					Easter Break			L					Deadline 25/05	Pepare for Exhibition (TBC)				
Supervisor Meeting	S								S										
Concept Development & Brainstoming																			
Case study & relevant theories																			
Define Gannt Chart																			
Define MoSCoW Chart and Smart Goals																			
Design Process		Identify key audience and beneficiaries																	
			Setup Arduino Biodata Sonification device																
				Processing MIDI note and Geneative Sound using Python + Create 3D Virtual Plant + TouchDesigner Setting															
										Setup the installation envrioment and Debug									
Reflection																			
Write thesis/Report				Project Planning and Requirements															
						Introduction & Conceptual Framework													
								Ideation and Conceptual Design											
									Audience Research and Personas										
										Methodology and Artistic Process									
												Development and Production							
													Abstract / Conclusion						