

## Graduation Project Gantt Chart (Qingfeng)

Month	February		March					April				May				June			
<div>Date</div> <div>Item</div>	17-Feb	24-Feb	03-Mar	10-Mar	17-Mar	24-Mar	31-Mar	07-Apr	14-Apr	21-Apr	28-Apr	05-May	12-May	19-May	26-May	02-Jun	09-Jun	16-Jun	23-Jun
Lecture	L					Easter Break			L					Deadline 25/05	Peperare for Exhibition (TBC)				
Supervisor Meeting	S								S										
Concept Development & Brainstoming																			
Case study & relevant theories																			
Define Gannt Chart																			
Define MoSCoW Chart and Smart Goals																			
Design Process		Identify key audience & Beneficiaries																	
			Arduino Biodata Sanification device Setup																
			Processing MIDI note and generative sound in python																
				Create Visual Sketch															
					Create my 3D Virtual Plant & Mood Board Inspriation														
							TouchDesigner visual and audio setup & particle effect createion												
								Visual output adjustment in TouchDesigner											
									Setup the installation envrionment and Debug										
Reflection																			
Write thesis/Report				Project Planning and Requirements															
						Introduction & Conceptual Framework													
								Ideation and Conceptual Design											
									Audience Research and Personas										
										Methodology and Artistic Process									
											Development and Production								
													Abstract / Conclusion						